

# COVID-RELATED PROJECTS (WORLD BANK)

Presented by: Dr. Abdikamal Alisalad



Intergovernmental Coordination for Health



Garawe, Puntland 5-7 July 2021

# SOMALIA CRISIS RESPONSE PROJECT (WORLD BANK)

5. CONTINGENCY EMERGENCY  
RESPONSE COMPONENT  
(CERC)

3. CRITICAL CARE UNITs  
(CCU)

Intergovernmental Coordination for Health



Garawe, Puntland 5-7 July 2021

# CERC Pillars (20.5 M\$)

- Country-level coordination, planning and monitoring
- Risk communication and community engagement
- Surveillance, contact tracing, and field investigation (PHEOCs)
- National laboratories
- Infection, prevention and control
- Case management
- Essential health services
- Operations, procurements and logistics

Intergovernmental Coordination for Health



Garawe, Puntland 5-7 July 2021

# CCU Pillars (17 M \$)

- ***Case management***
- ***Essential health services***
- ***Laboratory Capacity***

Intergovernmental Coordination for Health



Garawe, Puntland 5-7 July 2021

# WHERE ARE WE WITH CERC?


- Workplan completed (February 2021)
- Agreements with WHO and UNICEF completed & procurement process initiated
- Agreement with IOM in final stages
- Procurement process initiated and progressing
  - Human resources
  - Rehabilitation of regional warehouses
  - Oxygen plants/cylinders
  - Public Health Emergency Operating Centers (PHEOCs)

Intergovernmental Coordination for Health



Garawe, Puntland 5-7 July 2021

# CERC allocations per agency (\$20.5 million)



# WHERE ARE WE WITH CCU?

- Workplan developed and submitted to WB
- Focus is to upgrade regional capacity (hospitals, laboratories)
- Complementing covid-related project, such as C19RM 2.0

# Challenges and obstacles

- World bank & Federal Ministry of Finance linkages
- Implementing partners (WHO, UNICEF, IOM) additional administrative/procurement processes
- Intersectoral collaboration in project implementation
- Weak health systems and restrictions of donor support
- Establish effective procurement system



# WAY FORWARD

- Continue working with WB and MOF
- Strengthen coordination and support for FMS
- Establish linkages with other projects, such as Damal Caafimaad, C19RM 2.0, Covid-19 vaccines/vaccination project (WB)
- Develop documentation of best practices/lessons learned
- Linkages and complementarity of emergency-recovery-health systems