

# Review of previous Action Points – Cooperation Modality

Intergovernmental Coordination  
Garowe – Puntland State of Somalia  
5-7<sup>th</sup> July 2021

***Mr. Khadar Mohamed Mohamud***


*Head of Coordination and Communication*

*Ministry of Health and Human Services - FGS*

# Summary achievements

21  
Activities

PROGRESS OF PREVIOUS ACTION POINTS DEC 2020



# Health Governance, Leadership and Financing

## I. Strengthen intergovernmental and Health Sector coordination

Activities / Indicators	Level	Responsibility	Timeline	Status
IGC TOR developed and endorsed	Jointly FGS and FMS	Coordination and Communication / Policy and Planning Departments	Q1 2021	Pending
Technical IGC meetings conducted (Quarterly) / adhoc technical Meetings (virtual)	Jointly FGS and FMS		Q1 2021 Q2 2021	Progressing
Ministerial Coordination Meeting (Biannual)	Jointly FGS and FMS		July 2021	Progressing
Health Sector Coordination & NDP Social Development Working Group	FGS (FMS participation)		Every 2 months	Progressing

# Health Governance, Leadership and Financing

## II. Improve communication and information sharing

Activities / Indicators	Level	Responsibility	Timeline	Status
Contact list of all directors and programme managers (FGS and FMS levels) – updated and shared	Each FMS / FGS	Coordination and Communication / Policy and Planning Departments	Q1 2021	Pending
SOP for communication developed and endorsed	FGS (FMS Contribution)		Q1 2021	Pending
information shared platform / portal created and used by all	FGS (FMS Contribution)		Q2 2021	Pending

# Health Governance, Leadership and Financing

## III. Strategic and Operational Planning and Financing

Activities / Indicators	Level	Responsibilities	Timeline	Status
Reviews, updating and development of national regulations, policies, strategies, guidelines and standard tools (e.g HSSP, IDSR)	FGS FMS (Participation + Alignment)	Department of Policy and Planning	Q2 2021	Progressing
Development and standardization of annual operational plans	FGS & Each FMS		Q1-Q2 2021	Progressing
The action plan for the establishment of NHA is reviewed and updated	FGS FMS (Participation)		Q2 2021	Pending
Institutionalization / conducting of resource mapping and expenditure tracking at national level (domestic and external)	FGS FMS (Participation)		Q4 2021	Not Started

# Health Management Information System

## IV. Integration of Health Information Systems and strengthening Research

Activities / Indicators	Level	Responsibility	Timeline	Status
Reconfiguration of DHIS2 servers (integration at national level & Decentralization at state level), data analysis and publication of national and state level indicators	FGS & FMS	HMIS Units	Q2 2021	Progressing
SOP for research and Surveys is developed, endorsed and disseminated	FGS FMS (Participation)	HMIS Units	Q2 2021	Pending
National level research and survey planning, coordination and overseeing (FGS) and implementation by FMS	FGS & FMS (Participation)	HMIS Units	Q2 2021	Progressing

# Essential Medicine and Technology

## V. Essential Medicine/supply chain planning, warehouse construction and standardization

Activities / Indicators	Level	Responsibility	Timeline	Status
National and State-level forecasting and quantification of supplies	FGS & FMS	Supply Unit	Q1 2021	Pending
Development of Supply Chain Master Plan	FGS FMS (Participation)	Supply Chain	Q1 2021	Pending
Mobilize resources for construction of warehouses at national and state levels	FGS & FMS (Participation)	Supply Unit	Q2 2021	Not Started
development of SOP for managing donated supplies	FGS & FMS (Participation)	Supply Unit	Q2 2021	Pending

# Health Workforce Development

## VI. HRH implementation Planning, & standardization of training/curriculums

Activities / Indicators	Level	Responsibility	Timeline	Status
Standardization of training curriculum	FGS FMS (Participation)	HRH	Q2 2021	Pending
Development of HRH implementation Plan	FGS FMS (Participation)	HRH	Q1-Q2 2021	Pending
Development of SOP of In-service Training Management	FGS & FMS (Participation)	HRH	Q2 2021	Pending



# Discussion Points

- Any Questions
- Additional Issues
- Any other improvement.